AI-Powered Intelligent Translation

Chinese – Vietnamese – English Multilingual Translation System

Statement of Work (SOW)

Prepared by: FULIAN — CPEG AI Development Department

Organized based on AI Translation project materials and acceptance specification

Project Full Name	AI-Powered Intelligent Translation
Document Version	V1.0
Party A (User)	FULIAN B08 — CBD QA Department
Party B (Vendor)	FULIAN — CPEG AI Development Department
Deployment Location	Production Area (Unit B08)
AI Owner	Fan Ying Xiu – ying-xiu.fan@mail.foxconn.com
OT Owner	Wei Ping Ou - wei-ping.ou@fii-foxconn.com

Revision History

No.	Date	Department	Author	Version	Reason	Details
1	TBD	FULIAN — CPEG AI	CPEG AI Team	V1.0	Initial version	SOW organized from AI Translation acceptance specification and project materials

Review Sign-Off

Please reference the Esign system for review sign-off records.

Contents

Revision History 2
Review Sign-Off 2
Contents 3
1. Project Overview 5
1.1 Project Abbreviation 5
1.2 Project Background 5
1.3 Project Objectives 5
2. Project Scope 7
2.1 Implementation Service Scope 7
2.2 Organizational Scope 7
2.3 Business Scope 7
3. Project Objectives & Translation Function Specifications 9
3.1 AI Translation System Objectives 9
3.2 Core Function List & Functional Scope 9
3.3 Software Features 9
3.4 Supplementary Project Information 9
3.4.1 Training Data & Collection Notes 9
3.4.2 System Server & Hardware Requirements 10
4. Development Schedule & Resource Assessment 11
4.1 Overall Development Timeline & Milestones 11
4.2 Manpower Allocation Recommendations 12
4.3 Notes on Resource Investment Boundaries 12
5. Project Organization & Staffing 14
6. Project Risks & Countermeasures 15
7. Acceptance Criteria & Plan Deliverables 16
7.1 Accuracy calculation method 16
7.2 Accuracy Tier Options 16
7.3 Phased Delivery & Payment Schedule 16
7.4 Acceptance Method 17
8. Project Management 18
8.1 Project Assurance & Staffing 18
8.2 Project Change Control 18
9. Training 19
10. Expected Business Benefits 20
11. After-Sales Service & Notes 21

Appendix: Summary of CPEG AI Software Development & Delivery Regulations 22

1. Project Overview

1.1 Project Abbreviation

Project Full Name	AI-Powered Intelligent Translation
Project Abbreviation	AI Translation
Deployment Location	Production Area — Unit B08
Party A (User)	FULIAN B08 — CBD QA Department
Party B (Vendor)	FULIAN — CPEG AI Development Department
AI Owner	Fan Ying Xiu / ying-xiu.fan@mail.foxconn.com
OT Owner / Liaison	Wei Ping Ou / wei-ping.ou@fii-foxconn.com
Project Reference No.	5935-71018 / 5935-70168
Estimated Workload	90 person-days (approximately 3 months with a single developer)

1.2 Project Background

The QA department at Building B08 currently operates a manual defect reporting and handling workflow with the following process:

- QA operators collect defects on the production line and record all findings in Vietnamese.
- The Vietnamese content is then manually translated into Chinese and uploaded to the Paperless system for supervisors to monitor and track.
- This manual translation process introduces quality inconsistencies and creates information security risks, as translation accuracy and completeness depend entirely on individual operators.

To address these operational challenges, the CBD QA team has requested that the CPEG AI Development Department design and deploy an automated multilingual translation software solution capable of translating content across three languages: Vietnamese, Chinese, and English.

This document formalizes the implementation into a structured SOW for requirements confirmation, E-sign approval, resource planning, and phased delivery.

1.3 Project Objectives

- Develop and deploy an AI-powered multilingual translation system supporting mutual translation between Vietnamese, Chinese, and English.
- Provide an internal translation API accessible to the QA team and integrated into existing QA workflows.

- Achieve translation accuracy at or above the defined acceptance threshold of 90%, with an excellent-accuracy target of 95%.
- Reduce manual translation workload and minimize translation quality risks in defect reporting.
- Strengthen information security by ensuring all production-related defect content is accurately conveyed across language barriers.
- Establish a stable, maintainable AI translation platform with first-year warranty and technical support coverage.

2. Project Scope

2.1 Implementation Service Scope

Party B shall provide the following services throughout the AI Translation project lifecycle:

- Requirements clarification and technical feasibility analysis for the Chinese–Vietnamese–English multilingual translation function.
- AI translation algorithm development, logic design, model training, and performance optimization using customer-provided training data.
- System integration and internal translation API development for QA workflow connectivity.
- On-site software deployment, environment configuration, and integration testing.
- User acceptance testing (UAT) support, accuracy validation, and trial run optimization.
- Project management, milestone tracking, and risk escalation throughout the delivery period.
- First-year warranty technical support, maintenance, bug fixing, and periodic optimization.

> *Note: If the project scope is extended during implementation (e.g., additional language pairs, new deployment sites, or additional functional scenarios), the implementation scope shall be adjusted through the formal change control process. The specific scope shall be subject to requirements or commercial documents signed off by both parties.*

2.2 Organizational Scope

Party A and Party B shall communicate through meetings, email, and instant messaging tools, and shall conduct weekly meetings or dedicated meetings aligned with the project cadence to track requirements, risks, plans, and issue closure.

Party A (CBD QA Department) shall organize resource coordination, on-site contacts, training data provision, and business-rule confirmation. Party B (CPEG AI) shall be responsible for algorithm development, deployment, and deliverable document preparation.

2.3 Business Scope

- This project primarily covers AI-based text translation for the QA defect reporting workflow across Vietnamese, Chinese, and English.
- The translation function shall be delivered as an internal API endpoint enabling programmatic integration with existing systems such as the Paperless platform.
- This project does not include formal interface development with peripheral systems (e.g., MES, ERP, HR systems) unless explicitly specified in a frozen requirements version.
- Any new language pairs, additional deployment sites, customized UI development, or additional functional scenarios introduced after scope freeze shall be evaluated through change control and may affect schedule, cost, and acceptance criteria.
- This software includes a standard functional interface sufficient to realize the translation capabilities described in this SOW. If the user requires a customized UI, each custom

version requires an additional development fee equal to 30% of the total development fee, accepted separately and not affecting the core function acceptance process.

3. Project Objectives & Translation Function Specifications

3.1 AI Translation System Objectives

Build and validate an AI-powered multilingual translation solution for the QA department at Building B08 to automatically translate defect reports and operational communications between Vietnamese, Chinese, and English. The system shall provide reliable, consistent translation quality, reducing the manual translation burden while maintaining information accuracy and production security.

3.2 Core Function List & Functional Scope

No.	Application Location	Function Description	Acceptable Accuracy	Excellent Accuracy	AI Function Prerequisites
1	Production Area (B08)	Chinese–Vietnamese–English Multilingual Translation — mutual translation between all three language pairs via internal translation API	90%	95%	Party A (QA team) must provide a minimum of 20,000 translation examples as training data prior to model training commencement

3.3 Software Features

Core Software Capabilities: (1) The translation API operates continuously and does not require manual intervention from users during normal operation. (2) Supports bi-directional translation between Chinese, Vietnamese, and English within a single integrated system. (3) Accepts text input from integrated systems and returns translated output with consistent formatting. (4) Translation results are logged for audit and quality monitoring purposes. (5) System performance and translation accuracy are periodically evaluated and optimized within the warranty period. User / Operator Requirements: (1) The QA team must provide at least 20,000 high-quality translation examples as training data before model training begins. (2) Translation data provided must be representative of actual QA defect report content to ensure model relevance. (3) Acceptance evaluation shall be conducted by both algorithm-based accuracy testing and direct user evaluation.

3.4 Supplementary Project Information

3.4.1 Training Data & Collection Notes

Training and validation data for the translation model shall be sourced from the QA team's historical defect records and manually translated documents. A minimum of 20,000 translation examples across the three target languages must be provided by Party A prior to the commencement of model training. Data quality and coverage across domain-specific QA vocabulary shall directly affect translation accuracy outcomes and is the responsibility of Party A to ensure.

3.4.2 System Server & Hardware Requirements

No.	Category	Recommended Configuration	Details
1	AI Development & Training Server	i9 13th Gen / RAM 64GB / RTX 4090 or equivalent	Used for model training, algorithm development, and performance validation. Provisioned by Party B.
2	Deployment Server / Hosting Environment	i9 13th Gen / RAM 64GB / RTX 4090 or equivalent	Required for production deployment of the translation API. Party A is responsible for provisioning the deployment environment in accordance with Party B's specifications.
3	Network & Connectivity	Internal LAN / VPN-accessible environment	Deployment environment must provide stable internal network connectivity to allow the QA system (Paperless) to access the translation API endpoint.

Note: Specific hardware configurations shall be finalized based on the user's E-sign-confirmed requirements. Party B provides one-time reference hardware specifications. If procurement cannot be completed due to stock availability, brand policy, or pricing, Party A shall source equivalent or higher-performance models. This document does not independently commit to source-code disclosure, external system interfaces, or formal warranty / maintenance terms beyond those defined herein.

4. Development Schedule & Resource Assessment

4.1 Overall Development Timeline & Milestones

The following milestone plan reflects the AI Translation project execution schedule. Development phases are tracked relative to the Esign-approved project registration date and the completion of Party A's prerequisite obligations (training data provision and deployment environment readiness).

Phase / Milestone	Main Work	Deliverables	Acceptance Criteria	Estimated Duration
Initiation	Clarify project boundaries, training data requirements, infrastructure prerequisites, and milestones	SOW (requirements confirmation, implementation plan)	Documents delivered and signed off in Esign	~2–3 weeks
Model Training & PoC	Receive and validate training data from Party A; train initial translation model; deliver proof-of-concept translation function	Initial model test report, PoC demo, issue list	System demonstrates basic translation capability across all three language pairs	~3–4 weeks (dependent on training data delivery)
Accuracy Optimization	Refine model using additional validated data; optimize translation accuracy; conduct on-site validation with QA team	Optimization records, accuracy validation report, deployment recommendations	Translation accuracy meets 90% acceptable threshold; on-site validation completed	~3–4 weeks
Deployment & Trial Run	Deploy translation API to production environment; integrate with Paperless system; complete trial run and user onboarding	Deployed system, integration test report, SOP documentation	System runs stably for ≥7 days; QA team confirms operational readiness	~2–3 weeks
Project Closure / Transition	Complete formal acceptance; deliver final documentation; activate warranty period	Final detail report (SOP, scope & change summary), Esign sign-off	Written acceptance confirmation submitted to Esign; warranty period commences	~1–2 weeks

Note: Please refer to Chapter 7 (Acceptance Criteria & Plan Deliverables) for the default acceptance option and payment milestones. The total estimated development cycle is approximately 2 months from Esign project registration, subject to timely provision of training data and deployment

> *environment readiness by Party A. Any delay in Party A's prerequisite obligations will proportionally extend the development timeline and associated resource costs.*

4.2 Manpower Allocation Recommendations

No.	Role	Headcount	Main Responsibilities	Remarks
1	AI Project Manager	1	Overall project schedule, milestone tracking, cross-team coordination, and Esign case management	Core role
2	AI Software Development Engineer	1	Translation model training, testing, API development, and performance validation	Core role
3	AI Deployment Engineer	1	Server environment configuration, API deployment, system integration, and trial run support	Core role
4	AI Algorithm Engineer	1	Translation algorithm optimization and accuracy improvement	Extended role
5	AI Algorithm Manager	1	Solution management, quality assurance, and patent coordination	Extended role
6	AI Director	1	Overall project governance and escalation management	Management role

Personnel charges shall be calculated from the date Esign approval (or expense-transfer commitment approval) is completed and, in principle, settled monthly. If payment becomes due but remains unpaid, Party B may suspend the provision of corresponding manpower resources, and any schedule loss caused thereby shall be borne by Party A.

4.3 Notes on Resource Investment Boundaries

- The current schedule estimate is based on existing requirements as described in this SOW. If new language pairs, additional sites, or changed accuracy targets are introduced, the schedule and resources shall be adjusted accordingly.
- High translation accuracy cannot be achieved by extending development time alone. It also depends on the quality, volume, and domain coverage of the training data provided by Party A.
- If Party A fails to provide the required 20,000 training examples within one month of project initiation, the development timeline shall be extended accordingly, with any associated resource costs borne by Party A.
- Hardware and infrastructure specifications recommended by Party B are for reference only. Procurement and compliance with internal company policies are Party A's responsibility.

5. Project Organization & Staffing

It is recommended that this project adopt a coordinated model with four role categories: (1) Project Management, (2) Algorithm Development, (3) Deployment & Integration, and (4) Quality Assurance & Acceptance. The detailed responsibilities for each role are as follows:

Role Category	Responsibilities	Key Personnel
Project Management	Milestone progression, risk management, stakeholder communication, and Esign case management.	AI PM; AI Director
Algorithm Development	AI translation model development, training data processing, model optimization, and API design.	AI Software Engineer; AI Algorithm Engineer; AI Algorithm Manager
Deployment & Integration	Server environment setup, API deployment, integration with Paperless system, and trial run support.	AI Deployment Engineer; OT Owner
Quality Assurance & Acceptance	Acceptance planning, accuracy evaluation, user training coordination, and sign-off documentation.	AI PM; Party A QA Liaison (Ruan Shi Lan Ying / Lanying)

Before formal project kickoff, it is recommended that both parties define the project contacts, approval path, requirements approvers, and acceptance owners in order to reduce schedule risks caused by later organizational changes.

6. Project Risks & Countermeasures

No.	Risk / Trigger	Countermeasure / Responsibility
1	Party A fails to provide 20,000 training examples within one month of project initiation	Party A bears the resulting schedule extension and associated resource costs at not lower than USD 4,000/person/month during the delay period. Model training cannot commence until training data meets minimum requirements.
2	Party A fails to provision deployment environment (server, network) within one month of project initiation	Party A is responsible for infrastructure provisioning. Any resulting delay to the deployment and trial-run phases shall be treated as a Party A delay, with associated costs borne by Party A.
3	Party A does not issue written acceptance within one month of qualified delivery	The extension period shall be treated as a user-side delay. Party A shall bear the extension resource cost at not lower than USD 4,000/person/month unless both parties agree otherwise in writing.
4	Party A provides only verbal rejection or unclear feedback	Verbal feedback or ambiguous responses without written nonconformance evidence in Esign shall not constitute a formal rejection. Party A must provide written defect evidence or nonconformance records.
5	Training data quality insufficient to achieve accuracy targets	Party A is responsible for data quality assurance. If accuracy targets cannot be met due to insufficient or unrepresentative training data, Party B will notify Party A and request supplementary data. Any resulting schedule impact is the responsibility of Party A.
6	Late scope additions or changes after freeze	Any new language pair, additional site, new integration, or changed accuracy target shall be evaluated through change control and may affect schedule, cost, and acceptance criteria.
7	Delayed payment or internal process approval	If approval, payment, or internal process completion is delayed, Party B may correspondingly adjust manpower input and milestone dates after issuing a risk notice.

7. Acceptance Criteria & Plan Deliverables

This project adopts phased acceptance. Each phase shall primarily use electronic deliverables, and phase completion shall be based on signatures or email confirmation from both parties via the Esign system. The formally frozen version shall prevail for UAT and production acceptance.

7.1 Accuracy calculation method

- The accuracy was evaluated based on 100 Vietnamese-to-Chinese translations of 100 sentences not included in the training dataset (provided by the user).

- A translation is considered accurate when both parties (Party A and Party B) confirm that it fully preserves the meaning and numerical information of the original sentence.

- The accuracy is calculated using the formula: Accuracy = (x / 100) × 100%, where x is the number of sentences confirmed to be accurate out of the total 100 sentences.

7.2 Accuracy Tier Options

No.	Phase Target	Estimated Duration	Total Cost (USD)	Notes
1	Approx. 60% accuracy	~1 month	$4,000	Deliver first runnable version to verify basic translation capability
2	Approx. 90% accuracy (Default)	~2 months	$10,000	Standard delivery target; relies on sufficient and representative training data
3	Approx. 95% accuracy	~3–4 months	TBD (quoted separately)	High-precision target requiring high data quality, domain coverage, and continuous optimization

Note: The default acceptance option is No. 2 (90% accuracy). When the accuracy pass line exceeds 99%, the development fee quotation will increase accordingly.

7.3 Phased Delivery & Payment Schedule

Phase	Main Work	Deliverables	Acceptance Criteria	Payment
Initiation	Clarify project boundaries, training data requirements, and milestones	SOW (requirements confirmation, implementation plan)	Documents delivered and signed off in Esign	30% of project price
Model Training / PoC	Receive training data; train initial model; deliver PoC translation demo	Initial test report, issue list, PoC demo system	System demonstrates basic translation capability across all three language pairs	30% of project price
Accuracy Optimization	Optimize accuracy using validated data; conduct on-site QA team validation	Optimization records, deployment recommendations, accuracy validation report	Translation accuracy meets agreed threshold (≥90%); on-site validation completed	30% of project price
Project Closure / Transition	Deploy to production; complete trial run and user onboarding; activate warranty	Final detail report (SOP, scope & change summary), Esign sign-off	Complete handover to production; written confirmation submitted to Esign	10% of project price

7.4 Acceptance Method

No.	Acceptance Method	Detailed Description
1	User Evaluation	Translation accuracy is also evaluated directly by QA team users. User evaluation scores must exceed the acceptable accuracy threshold of 90%.
2	Stability Evaluation	The software must run continuously and stably for at least 7 consecutive days without critical errors prior to final acceptance.
3	Acceptance Timeline	Party A must complete acceptance within two weeks of software delivery. If acceptance is not completed or no conclusion is reached within this period, the project shall be deemed automatically accepted as qualified. No warranty will be provided for projects closed without formal acceptance.

8. Project Management

8.1 Project Assurance & Staffing

Before project kickoff, Party B shall clarify the key roles participating in the project and their responsibilities, while Party A shall clarify the business contact, on-site contact, and acceptance contact. During project implementation, any change to key roles or scope shall be handled in accordance with the change control process.

For delays caused by factors beyond Party B's control — including but not limited to delayed training data provision, delayed infrastructure readiness, lack of on-site resource cooperation, and delayed approval processes on Party A's side — Party B shall not bear the resulting schedule responsibility, but shall promptly raise the risk and assist in evaluating the impact.

8.2 Project Change Control

If any content agreed in this SOW needs to be changed, the proposing party shall initiate a change request specifying the change content, reason, and the impact on scope, schedule, resources, cost, and quality. Changes may only be implemented after evaluation by both project managers and confirmation by authorized representatives. Unconfirmed new requirements shall not be included in this delivery and acceptance.

9. Training

Party B shall provide necessary training to relevant personnel of Party A during the Deployment & Trial Run phase. Training shall cover:

- Translation API usage guidance for QA operators and system administrators — how to submit translation requests and interpret results.
- System monitoring and log review for the on-site IT/OT team, including how to identify and escalate translation accuracy issues.
- SOP compliance requirements aligned with the software system's operating standards.
- Escalation paths for system anomalies or translation accuracy concerns during the trial run and warranty period.
- Overview of model retraining considerations and data feedback mechanisms for ongoing accuracy improvement.

Training materials including SOPs, user guides, and quick-reference cards shall be delivered as part of the final deliverable package and submitted to the Esign system upon project closure.

10. Expected Business Benefits

Upon successful deployment of the AI-Powered Intelligent Translation system, the following business benefits are anticipated:

Benefit Area	Expected Outcome
Translation Quality	Standardized, AI-assisted translation reduces human error and inconsistencies in defect reports across the Chinese–Vietnamese–English language barrier.
Operational Efficiency	Elimination of manual translation steps in the QA defect workflow reduces processing time and allows QA operators to focus on defect analysis rather than language conversion.
Information Security	Automated, system-managed translation reduces the risk of sensitive production defect information being mishandled or incompletely conveyed.
Supervisory Visibility	Supervisors can monitor real-time defect records in their preferred language, improving response times and decision-making quality.
Scalability	The internal translation API architecture allows future integration with additional systems (e.g., MES, quality dashboards) subject to scope change control.

11. After-Sales Service & Notes

This document is organized based on the AI-Powered Intelligent Translation project materials and acceptance specification, and is primarily used to define the implementation scope, delivery milestones, cost structure, and subsequent development recommendations. It does not independently constitute a formal commercial quotation, final performance commitment, or maintenance contract beyond the terms explicitly defined herein.

The first year of warranty technical support, maintenance, bug fixing, and periodic optimization is included in the project cost as detailed in Section 7. If additional support, extended warranty coverage, or system extensions are required following project closure, the after-sales service scope, term, response level, and fee arrangement shall be separately defined by both parties in a contract, PO, or supplementary agreement.

During the current implementation and preparation stage, it is recommended that both parties at least agree on the following:

- Issue feedback contact and response timeline for post-deployment translation anomalies.
- Regular meeting cadence for trial run monitoring and accuracy optimization tracking.
- Stage review checkpoints aligned with milestone phases.
- Escalation path for key risks impacting system stability or translation accuracy.

Appendix: Summary of CPEG AI Software Development & Delivery Regulations

The following regulations govern all AI software development and delivery activities under the CPEG framework and apply to this project:

1. **Quick Response to Customer Needs & Charging:** When customers have urgent AI needs but requirements are not yet clear, the customer or PM may propose human support fees in Esign. The customer must commit in writing to pay the AI human support fee at USD 4,000/person/month from the Esign case registration date until case completion. Any period less than one month is calculated as one month.
2. **Minimum Price for a Single Software:** The minimum price for any single software deliverable is generally not less than USD 6,000.
3. **Esign Requirements:** All AI projects must be signed by Esign as PO evidence, attached to the SOW. Important information including hardware specifications, development schedule, manpower investment, and acceptance criteria must be clearly stated in Esign, along with customer name and software deployment location (accurate to building and floor).
4. **Delay Countermeasures:** If Party A fails to provide promised training data or infrastructure on time, or fails to submit written acceptance in Esign within one month from the delivery date, Party A must bear the developer's labor costs at not less than USD 4,000/person/month for the extension period. Verbal rejection without written Esign evidence does not constitute formal rejection; Party A must still pay labor costs if the project is delayed.
5. **Software Development Cycle:** The standard development cycle from case registration to completion is approximately 2 months. Projects requiring expedited development may incur a surcharge of 50%–200% depending on resource mobilization requirements.
6. **Low-Efficiency User Policy:** If Party A fails to provide the required supporting infrastructure within one month of project initiation (e.g., training data, server hardware, network access), requests excessively detailed progress information that interferes with the development process, provides malicious negative evaluations that disrupt developer productivity, or forcibly requests a shortened schedule without authorized approval for increased manpower, Party B has the right to classify Party A as a 'low-efficiency user.' The project will then be automatically terminated, and all consequences arising therefrom shall be borne by Party A.
7. **Regarding Benefits of Software Usage:** Users should fully evaluate the benefits before registering an AI project. Since the developer has no control over how users apply the software, refusal to pay development fees on the grounds of poor results after use constitutes a breach of contract and requires payment of breach-of-contract fees as defined in this SOW. Party B is in breach of contract only if it fails to deliver according to the acceptance standards for the corresponding phase.

Note: This SOW has been organized based on the AI-Powered Intelligent Translation acceptance specification (Ver. 2.0, CPEG AI_20241102) and project registration materials. For items not provided in the original materials — such as detailed Party A/B entity information, formal commercial quotation, ROI analysis, or extended warranty/maintenance levels — this document uniformly uses 'TBD' or 'to

be agreed separately' to avoid introducing unconfirmed information. All final commitments are subject to the formally signed Esign-approved version of this SOW.