Prediction of Reflow Oven Temperature Settings

(DOE)

Statement of Work (SOW)

Prepared by CPEG AI Development Team

Project Name	Prediction of Reflow Oven Temperature Settings (DOE)
Document Version	V1.0
Project Code	5935-70168 / B08-Fulian
Party A (User)	CBD ME — FULIAN B08
Party B (Vendor)	CPEG AI Development Department
Deployment Location	Production Area — Reflow Soldering Line
Document Purpose	Project scope confirmation, technical feasibility description, resource estimation, and phased delivery boundary definition.

This document is intended for project scope confirmation, technical feasibility description, resource estimation, and definition of phased delivery boundaries.

Revision History

No.	Date	Department	Author	Version	Reason	Details
1	TBD	CPEG AI Development	AI Project Team	V1.0	Initial Version	SOW organized from DOE project materials

Review Sign-Off

Please reference the Esign system for review sign-off records.

Contents

Revision History 2
Review Sign-Off 2
1 Project Overview 4
1.1 Project Abbreviation 4
1.2 Project Background 4
1.3 Project Objectives 4
2 Project Scope 5
2.1 Implementation Service Scope 5
2.2 Organizational Scope 5
2.3 Business Scope 6
3 Project Objectives & Functional Scope 6
3.1 AI Prediction Objectives 6
3.2 Core Functional Scenario & Requirements 6
3.3 Software Features 6
3.4 Supplementary Project Information 7
3.4.1 Data & Collection Requirements 7
3.4.2 System Server & Hardware Requirements 7
4 Development Schedule & Resource Assessment 8
4.1 Overall Development Timeline & Milestones 8
4.2 Manpower Allocation Recommendations 9
4.3 Notes on Resource Investment Boundaries 9
5 Project Organization & Staffing 10
6 Project Risks & Countermeasures 10
7 Acceptance Criteria & Plan Deliverables 11
7.1 Accuracy calculation method 11
7.2 Acceptance Accuracy Tiers 12
7.3 Phased Acceptance & Payment Schedule 12
7.4 Scenario-Level Feedback Thresholds 13
8 Project Management 13
8.1 Project Assurance & Staffing 13
8.2 Project Change Control 13
9 Training 13
10 Expected Business Benefits 14
11 After-Sales Service & Notes 14
Appendix: Summary of CPEG AI Software Development & Delivery Regulations 16

1 Project Overview

1.1 Project Abbreviation

Field	Details
Project Full Name	Prediction of Reflow Oven Temperature Settings (DOE)
Project Abbreviation	Reflow Oven DOE Prediction
Deployment Location	Production Area — SMT / Reflow Soldering Line, FULIAN B08
Party A (User)	CBD ME — FULIAN B08
Party B (Vendor)	CPEG AI Development Department
Direct Supervisor (Party A)	Edward Zhang (張愛萍) | Ext. 535-30357
Implementation Liaison (Party B)	Yun.Tao | yun-tao.deng@mail.foxconn.com
Workload Estimate	90 person-days (approx. 90 days with 1 developer)

1.2 Project Background

Currently, the standard workflow for ME engineers when introducing a new PCB board model to a reflow soldering oven involves two iterative steps:

1. Engineers determine initial temperature settings for the reflow oven based on accumulated field experience.
2. Temperature settings are adjusted for subsequent soldering runs based on the observed soldering quality of the previous run.

This iterative trial-and-error process requires an average of seven (7) adjustment cycles before optimal oven settings are established for any new PCB model. The direct consequences of this process include:

- Significant wasted engineering time during each new product introduction.
- Scrap and rework costs associated with suboptimal test PCBs used during the calibration phase.
- Extended time-to-production readiness for each new PCB variant introduced to the line.

To address these inefficiencies, the CPEG AI Development Department is engaged to develop an AI-powered software system capable of predicting reflow oven temperature settings for new PCB models based on their physical characteristics. This system will reduce the number of required calibration cycles, lower scrap rates, and accelerate production ramp-up for new product models.

1.3 Project Objectives

- Develop and deploy an AI prediction model that recommends optimal reflow oven temperature profiles for new PCB models based on their physical and material characteristics.

- Reduce the average number of reflow oven calibration cycles from the current baseline of approximately seven (7) adjustments to significantly fewer iterations.
- Achieve a prediction accuracy rate of no less than 90% (Acceptable) with a target of 95% (Excellent) against validated production data.
- Provide ME engineers with a decision-support tool that integrates into the existing production introduction workflow without requiring major infrastructure changes.
- Enable continuous improvement through ongoing model retraining as new PCB thermal data becomes available.

2 Project Scope

2.1 Implementation Service Scope

Party B shall provide the following services throughout the Reflow Oven DOE Prediction project lifecycle:

- Requirements clarification and technical feasibility analysis for the AI prediction scenario covering reflow oven temperature setting recommendations.
- AI algorithm development for temperature profile prediction, incorporating PCB physical characteristics as input features and historical DOE thermal data as training inputs.
- Data pipeline development for ingestion, preprocessing, and normalization of PCB thermal datasets provided by Party A.
- Model training, validation, and iterative optimization to meet the defined accuracy thresholds.
- Software deployment and system configuration on the designated server environment at the production site.
- On-site deployment testing and acceptance support, including documented test results and sign-off coordination.
- Trial run support, user onboarding, and knowledge transfer to ME engineers and relevant operational staff.
- Project management, milestone tracking, and risk escalation throughout the delivery period.

If the project scope is extended during implementation (e.g., additional PCB categories, new production lines, additional prediction parameters), the implementation scope shall be adjusted through the formal change control process. The specific scope shall be subject to requirements or commercial documents signed off by both parties.

2.2 Organizational Scope

Party A and Party B shall communicate through meetings, email, and instant messaging tools, and shall conduct weekly meetings or dedicated milestone review meetings aligned with the project cadence to track requirements, risks, plans, and issue closure.

Party A (CBD ME) shall be responsible for resource coordination, on-site contacts, hardware procurement follow-up, provision of historical PCB thermal and DOE data, and business-rule confirmation.

Party B (CPEG AI) shall be responsible for algorithm development, model training, system deployment, and preparation of all required deliverable documentation.

2.3 Business Scope

- This project primarily covers AI-based prediction of reflow oven temperature settings for new PCB products based on their physical characteristics.
- This project does not include formal interface development with peripheral manufacturing execution systems (MES), ERP platforms, or other third-party systems unless explicitly specified in a frozen requirements version.
- This project does not include automatic closed-loop control of reflow oven equipment, mechanical linkage, or real-time process-control actuation functions.
- The AI prediction software includes a standard user interface (UI) that enables the functions described in this SOW. If Party A requires development of a customized UI, each customized version shall incur an additional UI development fee equal to 30% of the total development fee, developed and accepted separately without affecting the functional acceptance and payment process of the core software.
- Any new prediction scenario, additional production line, new system interface, or changed accuracy target introduced after scope freeze shall be evaluated through the change control process and may affect schedule, cost, and acceptance criteria.

3 Project Objectives & Functional Scope

3.1 AI Prediction Objectives

Develop and validate an AI-powered prediction solution for the reflow soldering process to automatically recommend initial temperature settings for new PCB models. The system shall substantially reduce the number of manual calibration iterations required by ME engineers and minimize PCB scrap during new product introductions.

3.2 Core Functional Scenario & Requirements

No.	Application Area	Functional Description	Acceptable Accuracy	Excellent Accuracy	AI Prerequisites
1	Production Area — Reflow Soldering Line	AI predicts reflow oven temperature settings for new PCB products based on their physical and material characteristics, providing engineers with recommended initial temperature profiles.	≥ 90%	≥ 95%	Party A must provide thermal DOE data for a minimum of 100 distinct PCB models.

3.3 Software Features

Core Software Capabilities:

3. The AI prediction engine accepts new PCB physical parameters as input and outputs recommended initial reflow oven temperature profiles.

4. The system learns from historical DOE thermal data and improves prediction quality as additional training data is provided.
5. Prediction results and associated input parameters are logged for traceability and model retraining purposes.
6. The system interface allows ME engineers to input PCB specifications and retrieve prediction recommendations without requiring specialist AI knowledge.
7. Prediction confidence levels and acceptable tolerance ranges are displayed alongside recommended settings.

User & Operator Requirements:

8. Party A engineers must provide complete and accurate PCB physical parameters when submitting prediction requests. Incomplete or inaccurate inputs may reduce prediction quality.
9. The ME team is responsible for validating prediction outputs against production results and providing feedback data to support ongoing model optimization.
10. Final acceptance and operational use of the predicted settings remain the responsibility of the ME engineer; the system provides recommendations, not mandates.

3.4 Supplementary Project Information

3.4.1 Data & Collection Requirements

The AI prediction model requires a minimum of 100 PCB models' worth of historical thermal DOE data to be provided by Party A prior to the commencement of model training. This dataset must include:

- PCB physical characteristics (dimensions, layer count, component density, substrate material, etc.).
- Corresponding validated reflow oven temperature profiles used in production.
- Soldering quality outcome records associated with each temperature profile trial.

Party B will define the detailed data format specification during the project initiation phase. Party A is responsible for collecting, cleaning, and delivering data in the agreed format within the timeline established at project kickoff. Delays in data provision will directly impact the development schedule and shall be treated as Party A dependencies under the risk framework described in Section 6.

3.4.2 System Server & Hardware Requirements

No.	Category	Recommended Configuration	Details
1	AI Prediction Server (1 unit)	Minimum: i7 / RAM 32GB / Discrete GPU recommended	Deployed at the production site. System OS installation completed by IT; environment setup and software deployment by Party B.
2	GPU Development Workstation	i9 13th Gen / RAM 64GB / RTX 4090	Used by Party B for algorithm development, model training, and debugging. Provided by Party B.
3	Client Terminals	Standard engineering workstation with network access	Used by ME engineers to access the prediction software interface. Provided and managed by Party A.

Note: Party B provides one-time reference hardware specifications. If procurement cannot be completed due to stock availability, brand policy, or pricing, Party A shall source equivalent or higher-performance models. Server hardware costs are not included in the development cost estimate. This document does not independently commit to source-code disclosure, external system interfaces, or formal warranty/maintenance terms.

4 Development Schedule & Resource Assessment

4.1 Overall Development Timeline & Milestones

The following milestone plan reflects the Reflow Oven DOE Prediction project execution schedule. Development phases are tracked against the Esign-approved project registration and data availability from Party A. All timelines below represent estimated durations from the start of each phase and are contingent upon timely fulfillment of Party A dependencies, including hardware readiness and data provision.

Phase / Milestone	Main Work	Deliverables	Acceptance Criteria	Est. Duration
Initiation	Clarify project boundaries, data format requirements, hardware readiness, and milestones. Confirm Party A data delivery schedule.	SOW (requirements confirmation, implementation plan, data specification)	Documents delivered and signed off in Esign	Approx. 2 weeks
Data Preparation & Model Development	Party A provides ≥100 PCB model datasets. Party B performs data preprocessing, feature engineering, and initial model training.	Data format specification, initial model build, preliminary test report	Model training completed; preliminary accuracy results available for review	Approx. 1 month (contingent on data provision)
Assessment / PoC	Complete initial prediction model for the DOE scenario; demonstrate prediction capability on held-out validation PCB models.	Initial test report, issue list, demo prediction outputs	System demo demonstrates basic prediction function meeting ≥80% preliminary accuracy on validation set	Approx. 1 month
Optimization	Complete accuracy optimization and on-site validation with ME engineers. Incorporate engineer feedback for fine-tuning.	Optimization records, deployment recommendations, validation results	Prediction accuracy meets agreed thresholds (≥90%); on-site validation completed with ME team sign-off	Approx. 1 month
Project Closure / Transition	Deploy software to production	Final detail report (SOP, scope &	Complete product	Approx. 2 weeks

Phase / Milestone	Main Work	Deliverables	Acceptance Criteria	Est. Duration
	environment; complete trial run and user onboarding for ME engineers.	change recommendations, user guide)	handover to production line; written confirmation submitted to Esign	

Note: The standard development cycle from Esign case registration to completion is estimated at approximately 2 months under normal conditions (1 developer, data provided on time). Projects exceeding 3 months shall be reviewed and may require milestone split and separate quotation. Expedited development schedules require a surcharge of 50%–200% per CPEG AI regulations.

4.2 Manpower Allocation Recommendations

No.	Role	Headcount	Main Responsibilities	Remarks
1	AI Project Manager	1	Overall project schedule, milestone tracking & cross-team coordination	Core role
2	AI Software Development Engineer	1	Model training, algorithm development, testing, and performance validation	Core role
3	AI Data Engineer	1	Data preprocessing, feature engineering, and dataset management	Core role
4	AI Deployment Engineer	1	Server environment setup and production deployment	Core role
5	AI Algorithm Engineer	1	Algorithm optimization and accuracy improvement (extended phase)	Extended role
6	AI Algorithm Manager	1	Solution management and intellectual property coordination	Extended role
7	AI Director	1	Overall project governance and escalation management	Management role

Personnel charges shall be calculated from the date Esign approval (or expense-transfer commitment approval) is completed and, in principle, settled monthly. If payment becomes due but remains unpaid, Party B may suspend the provision of corresponding manpower resources, and any schedule loss caused thereby shall be borne by Party A.

4.3 Notes on Resource Investment Boundaries

- The current schedule estimate is based on the assumption that Party A delivers a minimum of 100 PCB model datasets in the agreed format within the timeline established at project kickoff. Late or incomplete data delivery will directly extend the development and optimization phases.

- Hardware specifications recommended by Party B are for reference only. Brand, procurement channel, and policy compliance shall be determined by Party A in accordance with company policies.
- High prediction accuracy cannot be achieved solely by extending development time. It also depends on data volume, data quality, consistency of PCB parameter definitions, and completeness of historical outcome records.
- If server hardware is not available at the commencement of the deployment phase, additional deployment time will be required (estimated: original completion date plus one month after hardware receipt).

5 Project Organization & Staffing

It is recommended that this project adopt a coordinated model with four role categories: (1) Project Management, (2) Algorithm Development, (3) Data Engineering, and (4) Deployment & Implementation. Detailed responsibilities for each role are as follows:

Role Category	Responsibilities	Key Personnel
Project Management	Milestone progression, risk management, stakeholder communication, and Esign case management.	AI PM; AI Director
Algorithm Development	AI model development for the DOE temperature prediction scenario, including feature selection, model architecture, training, and validation.	AI Software Engineer; AI Algorithm Engineer; AI Algorithm Manager
Data Engineering	PCB data preprocessing, feature engineering, dataset quality assurance, and management of training and validation datasets.	AI Data Engineer
Deployment & Implementation	Server environment setup, software deployment, system integration testing, and trial run support.	AI Deployment Engineer; ME Liaison (Party A)

Before formal project kickoff, it is recommended that both parties define the project contacts, approval path, requirements approvers, and acceptance owners in order to reduce schedule risks caused by later organizational changes.

6 Project Risks & Countermeasures

No.	Risk / Trigger	Countermeasure / Responsibility
1	Party A fails to provide the required minimum of 100 PCB model datasets within the agreed timeline	Party A is responsible for data collection and delivery. If delayed, Party A shall bear the resulting schedule extension and associated manpower costs at not lower than USD 4,000/person/month during the delay period.
2	Provided data is incomplete, inconsistent, or in an incorrect format	Party B will issue a data specification during the initiation phase. Compliance with the specification is Party A's responsibility. Re-processing of non-

No.	Risk / Trigger	Countermeasure / Responsibility
		compliant data will require additional timeline and may incur additional cost.
3	Party A does not issue written acceptance within one month of qualified delivery	The extension period shall be treated as a user-side delay. Party A shall bear the extension manpower cost at not lower than USD 4,000/person/month unless both parties agree otherwise in writing.
4	Party A provides only verbal rejection or unclear feedback without written evidence	Verbal feedback without written nonconformance evidence in Esign shall not constitute a formal rejection. Party A must provide written defect evidence or nonconformance records to initiate the rejection process.
5	Server hardware not available at the commencement of the deployment phase	Party A is responsible for server procurement. Deployment will commence only after server readiness confirmation. Additional deployment time (estimated: +1 month) will be required after hardware receipt.
6	Scope additions or accuracy target changes requested after requirements freeze	Any new prediction scenario, additional production line, new interface, or changed accuracy target shall be evaluated through change control and may affect schedule, cost, and acceptance criteria.
7	Delayed payment or internal process approval	If approval, payment, or internal process completion is delayed, Party B may correspondingly adjust manpower input and milestone dates after issuing a risk notice.

7 Acceptance Criteria & Plan Deliverables

This project adopts phased acceptance. Each phase shall primarily use electronic deliverables, and phase completion shall be based on signatures or email confirmation from both parties. The formally frozen version shall prevail for UAT and production acceptance.

7.1 Accuracy calculation method

Steps to calculate accuracy:

1. Prepare 20 PCB boards that are not included in the training dataset.
2. Use the software provided by the AI development team to predict the temperature settings for the 20 PCB boards.
3. Set the reflow oven temperature profile according to the parameters predicted by the AI model and perform the reflow soldering process for each PCB board.
4. A case is considered accurate when the engineer follows the temperature settings suggested by the AI model and achieves a qualified soldering result within no more than two trials for each PCB model.
5. The model accuracy is calculated using the formula: $(x / 20) \times 100\%$, where x is the number of PCB boards that meet the required standard out of the 20 test boards.

7.2 Acceptance Accuracy Tiers

No.	Phase Target	Est. Duration	Total Cost (USD)	Notes
1	Approx. 60% accuracy	Approx. 1 month	$4,000 (scenario) + $5,000 (site deploy) + $1,000 (maintenance) = $10,000	Deliver the first runnable version to verify basic prediction capability
2 (Default)	Approx. 90% accuracy	Approx. 2 months	$10,000 base (subject to Esign confirmation)	Standard delivery target — enter the higher-accuracy stage relying on valid sample data and continuous optimization
3	Approx. 95% accuracy	Approx. 4+ months	TBD — surcharge applies per CPEG AI regulations	High-precision target stage, requiring high data quality, on-site consistency, and intensive optimization resources

Note: The default acceptance target is Option 2 (≥90% accuracy). When the accuracy pass line exceeds 99%, the development fee quotation will increase accordingly. Total project cost is $10,000 USD for Option 2 (server hardware costs not included). A 10% discount applies for projects exceeding 10 deployment sites.

7.3 Phased Acceptance & Payment Schedule

Phase	Main Work	Deliverables	Acceptance Criteria	Payment
Initiation	Clarify project boundaries, data requirements, and milestones	SOW (requirements confirmation, implementation plan)	Documents delivered and signed off in Esign	30% of project price
Assessment / PoC	Complete initial prediction demo for the DOE scenario	Initial test report, issue list, demo outputs	System demo demonstrates basic prediction function for the scenario	30% of project price
Optimization	Complete accuracy optimization and on-site validation	Optimization records, deployment recommendations	Prediction accuracy meets agreed thresholds; on-site validation completed	30% of project price
Project Closure / Transition	Deploy software to production; complete trial run and user onboarding	Final detail report (SOP, scope & change recommendations)	Complete product handover to production line; written	10% of project price

Phase	Main Work	Deliverables	Acceptance Criteria	Payment
			confirmation submitted to Esign	

7.4 Scenario-Level Feedback Thresholds

No.	Acceptance Method	Detailed Description
1	Accuracy Evaluation	The software accuracy is ≥ 90% according to the accuracy calculation method described in Section 7.1.
2	Stability Evaluation	The software must run continuously and stably for at least 7 consecutive days without critical errors prior to final acceptance.
3	Acceptance Timeline	Party A must complete acceptance within two weeks of software delivery. If acceptance is not completed or no conclusion is reached within this period, the project shall be deemed automatically accepted as qualified. No warranty will be provided for projects closed without formal acceptance.

8 Project Management

8.1 Project Assurance & Staffing

Before project kickoff, Party B shall clarify the key roles participating in the project and their responsibilities, while Party A shall clarify the business contact, on-site contact, and acceptance contact. During project implementation, any change to key roles or scope shall be handled in accordance with the change control process.

For delays caused by factors beyond Party B's control — including but not limited to delayed data provision, delayed hardware procurement, lack of on-site resource cooperation, and delayed approval processes on Party A's side — Party B shall not bear the resulting schedule responsibility, but shall promptly raise the risk and assist in evaluating the impact.

8.2 Project Change Control

If any content agreed in this SOW needs to be changed, the proposing party shall initiate a change request specifying the change content, reason, and the impact on scope, schedule, resources, cost, and quality. Changes may only be implemented after evaluation by both project managers and confirmation by authorized representatives. Unconfirmed new requirements shall not be included in this delivery and acceptance.

9 Training

Party B shall provide necessary training to relevant personnel of Party A during the Implementation & User Onboarding phase. Training shall cover:

- System operation and prediction interface usage for ME engineers and supervisors.
- Data input guidelines — how to correctly specify PCB physical parameters for prediction requests.
- Interpretation of prediction outputs, confidence levels, and tolerance ranges.
- Feedback loop procedures — how to submit production outcome data to support ongoing model optimization.
- Escalation paths for system anomalies or prediction accuracy issues during the trial run period.

Training materials including SOPs, user guides, and quick-reference cards shall be delivered as part of the final deliverable package and submitted to the Esign system upon project closure.

10 Expected Business Benefits

Upon successful deployment of the Reflow Oven DOE Prediction system, the following business benefits are anticipated for Party A's ME engineering operations:

Benefit Category	Description
Reduced Calibration Cycles	The AI prediction model is expected to significantly reduce the average number of reflow oven calibration iterations from the current baseline of approximately 7 adjustments per new PCB model, translating directly into ME engineer time savings.
Lower PCB Scrap Costs	By providing accurate initial temperature profiles, the system reduces the number of suboptimal test runs and associated PCB scrapping and rework during new product introduction.
Faster New Product Introduction	Shortened calibration timelines accelerate the production ramp-up cycle for new PCB models, reducing time-to-production-readiness and supporting faster customer delivery schedules.
Knowledge Capture & Standardization	The system encodes ME engineering experience and historical DOE knowledge into a structured, reproducible prediction model, reducing dependency on individual engineer expertise and enabling knowledge transfer.
Continuous Improvement	As additional PCB thermal data is collected over time, the model can be retrained and improved, yielding progressively higher prediction accuracy and broader PCB coverage.

11 After-Sales Service & Notes

This document is organized based on the DOE Reflow Oven Temperature Prediction project materials and is primarily used to define the implementation scope, delivery milestones, and subsequent development recommendations. It does not independently constitute a formal commercial quotation, final performance commitment, or maintenance contract.

The first year of warranty service is included at no additional charge following project acceptance. If additional prediction scenarios, extended production line coverage, or system enhancements are required following project closure, the after-sales service scope, term, response level, and fee arrangement shall be separately defined by both parties in a contract, PO, or supplementary agreement.

During the current implementation and preparation stage, it is recommended that both parties at least agree on the following:

- Issue feedback contact and response timeline for post-deployment anomalies.
- Regular meeting cadence for trial run monitoring and prediction accuracy tracking.
- Stage review checkpoints aligned with milestone phases.
- Escalation path for key risks impacting system stability or prediction accuracy.

Appendix: Summary of CPEG AI Software Development & Delivery Regulations

The following regulations govern all AI software development and delivery activities under the CPEG framework and apply to this project:

11. Quick Response to Customer Needs & Charging: When customers have urgent AI needs but requirements are not yet clear, the customer or PM may propose human support fees in Esign. The customer must commit in writing to pay the AI human support fee at USD 4,000/person/month from the Esign case registration date until case completion. Any period less than one month is calculated as one month.
12. Minimum Price for a Single Software: The minimum price for any single software deliverable is generally not less than USD 6,000.
13. Esign Requirements: All AI projects in 2026 must be signed by Esign as PO evidence, attached to the SOW. Important information including hardware specifications, development schedule, manpower investment, and acceptance criteria must be clearly stated in Esign, along with customer name and software deployment location (accurate to building and floor).
14. Delay Countermeasures: If Party A fails to provide promised data or hardware on time, or fails to submit written acceptance in Esign within one month from the delivery date, Party A must bear the developer's labor costs at not less than USD 4,000/person/month for the extension period. Verbal rejection without written Esign evidence does not constitute formal rejection; Party A must still pay labor costs if the project is delayed.
15. Software Development Cycle: The standard development cycle from case registration to completion shall not exceed 3 months. Projects exceeding 3 months must be split into multiple deliverables with separate quotations. Expedited development requires a surcharge of 50%–200%.
16. Regarding Benefits of Software Usage: Users should fully evaluate the benefits before registering an AI project. Since the developer has no control over how users apply the software, refusal to pay development fees on the grounds of poor results after use constitutes a breach of contract and requires payment of breach-of-contract fees as defined in this SOW. Party B is in breach of contract only if it fails to deliver according to the acceptance standards for the corresponding phase.
17. Low-Efficiency User Policy: The developer reserves the right to classify a user as a 'low-efficiency user' and terminate the project if the user: (a) fails to provide required infrastructure within one month of project initiation; (b) requests excessively detailed progress information that disrupts the development process; (c) provides malicious negative evaluations disrupting developer personnel or work efficiency; or (d) forcibly requests a shortened project schedule without BG-level approval. In such cases, all consequences arising from termination shall be borne by the user.
18. Automatic Acceptance Clause: If the user fails to complete acceptance within two weeks after software delivery (including cases where acceptance has no conclusion), or if new requirements are added by the user without signing the acceptance confirmation, it shall be deemed that the user agrees the project software has been automatically accepted as qualified. In such cases, no warranty will be provided, the project will be automatically closed, and the benefits defined at project initiation will immediately take effect.

Note: This SOW has been organized based on the DOE Reflow Oven Temperature Prediction project materials and the CPEG AI Software Acceptance Specification Ver.2.0 (CPEG AI_20241102). For items not provided in the original materials — such as detailed Party A/B entity information, formal commercial quotation, ROI analysis, or warranty/maintenance levels — this document uniformly uses 'TBD' or 'to be

agreed separately' to avoid introducing unconfirmed information. All final commitments are subject to the formally signed Esign-approved version of this SOW. The final interpretation of this document belongs to the developer (AI).